

Waklass SMS — V1 Implementation Roadmap

Edition 2 — August–December 2026 timeline (10 two-week sprints) with a full completeness audit against the Brief and PRD

Sources: Waklass SMS Product Brief (2026-06-27) & Waklass SMS PRD, final (updated 2026-07-29) · Document generated 2026-08-05

60 / 60

PRD functional requirements (FR-1 to FR-60) placed in a sprint

9 / 9

Non-functional requirements (§6.1–6.9) mapped to one or more sprints

7

Intrinsic additions identified (not explicit in either document)

3

Brief ↔ PRD gaps identified, to confirm before building

Sequencing Principle

This roadmap follows the real dependency chain of the school year: no report card before marks, no marks before students, classes and subjects; nothing configurable before a school tenant and profiles/permissions exist.

Compared to the original 3-month version, the timeline now runs from early August to late December 2026 (10 two-week sprints). The extra time is deliberately spent on the critical path first: Sprints 1–6 (through October 25, 2026) are dedicated to getting report cards generated, validated and published — the deliverable the whole school year actually depends on — with two dedicated hardening/pilot sprints (Sprint 4 and Sprint 6) added specifically to de-risk that deadline rather than to compress it. Sprints 7–10 (through December 20, 2026) then cover the parent portal, discipline, fee tracking, support ticketing, WaklassSchoolConnect, and student self-service, closing with a launch-readiness pass in mid-December — deliberately landing just before Cameroonian schools' Christmas break, a low-risk launch window.

Items marked **[Intrinsic]** are necessary product functionality that is not explicitly written as a Functional Requirement in either source document (for example, staff login) but is required for the product to work. Items marked as a **Brief ↔ PRD gap** are places where the final PRD quietly narrowed a promise made in the earlier Brief.

Overview

Sprint	Dates	Theme	Key Deliverable
Sprint 1	Aug 3–16, 2026	Platform Foundations	School tenant, staff accounts, permissions and academic-year structure ready
Sprint 2	Aug 17–30, 2026	Students, Classes & Imports	Full enrollment recorded and visible in real time; Excel/CSV imports working
Sprint 3	Aug 31–Sep 13, 2026	Marks Entry & Marksheet	Teachers enter marks online; leadership supervises via the marksheet overview
Sprint 4	Sep 14–27, 2026	Marks Import & Hardening	Strict marks import, connectivity resilience, pilot dry-run with real teachers
Sprint 5	Sep 28–Oct 11, 2026	Report Card Generation	Sequence/term/annual report cards generated in French or English
Sprint 6	Oct 12–25, 2026	Publication & Milestone	Controlled publication, corrections, reliable PDFs — MILESTONE: report cards live
Sprint 7	Oct 26–Nov 8, 2026	Parent Portal & Notifications	Parents see published results as soon as the school publishes
Sprint 8	Nov 9–22, 2026	Discipline & Fee Tracking	Discipline records, fee setup, payments, receipts, solvent/insolvent tracking
Sprint 9	Nov 23–Dec 6, 2026	Support Ticketing & SchoolConnect	Cross-tenant support queue; parent bridge to waklass.com
Sprint 10	Dec 7–20, 2026	Student Self-Service & Launch	Student self-service via SchoolConnect; final hardening and launch checklist

MILESTONE — Report card generation, validation and publication must be live and pilot-tested by October 25, 2026 (before the end of October, per requirement). Sprints 1–6 are scoped and sequenced specifically to hit this date without skipping any dependency.

Sprint Details

SPRINT 1 — Platform Foundations (Aug 3–16, 2026)

Tenant Staff Accounts & Permissions Academic Structure

Deliverable: Waklass staff can create a school tenant, define its identity and classification, and configure the academic year; school staff can log in with individual accounts and the permission engine is active — but no students are enrolled yet.

- **FR-50–54** School tenant creation, identity (name in French/English, initials, motto, logo), classification, contact/location, initial school year
- **FR-24–26** Predefined Support & Teacher profiles; school-created custom profiles
- **FR-27** Capability enforcement on sensitive actions — the access-control backbone for every later feature
- **FR-28–30** School year / term / sequence / annual structure, evaluation-system selection, configurable period counts
- **FR-31** Class subsystem assignment (Anglophone / Francophone)
- **FR-32** Subject coefficients
- Cross-cutting: tenant isolation (§6.1) and audit log (§6.2) foundations, active from the first sensitive action

Intrinsic additions (not explicit in the Brief or PRD):

[INT-1] Staff authentication: login, logout, forgot/reset password. The PRD defines this flow for parents (FR-14) and students (FR-59) but never for school staff — yet it is the very first thing anyone needs in order to use the product.

[INT-2] Staff credential provisioning after manual creation or import (FR-41): who generates the initial password and how it is delivered.

[INT-3] Staff account lifecycle: deactivating access when a staff member leaves (the staff-side equivalent of FR-37 for students, missing from the PRD).

[INT-4] Staff-facing interface language toggle, not just documents — the Brief asks for "English and French interfaces," beyond NFR 6.7, which only covers official-document language.

Product decision required (not scheduled above):

Neither document defines how a school pays Waklass (billing/subscription). The Brief mentions "paying customers" but no billing FR exists anywhere. Decide before the pilot launch: manual invoicing outside the product for the first schools, or a scoped billing feature.

Why first: everything downstream depends on an existing school tenant, a configured academic year, and a working account/permission system.

SPRINT 2 — Students, Classes & Imports (Aug 17–30, 2026)

Student Lifecycle Enrollment Excel/CSV Imports

Deliverable: A school enrolls all its students (individually or via import), generates matricules, manages promotion/repeaters/transfers, and school leadership has a real-time enrollment view.

- **FR-34–35** New student enrollment and automatic matricule generation
- **FR-36–38** Promotion, repeaters, transfer/withdrawal/inactive status, mid-year joiners
- **FR-39** Historical student records across school years
- **FR-1–2** Real-time enrollment summary (total, boys/girls, new, repeaters), no capacity blocking
- **FR-40–43** Excel/CSV imports: students + parents, staff, classes, subjects + coefficients
- **FR-44** Optional teacher-subject-class assignment import (grouped here with the other imports, since it does not depend on marks)
- **FR-33** Prior-year setup reuse
- Manual create/edit forms for a class, student, or subject, complementing the imports

Intrinsic additions (not explicit in the Brief or PRD):

[INT-5] Student photo capture and management. FR-60 displays "name, photo, school, class" as enrollment proof on waklass.com, but no FR defines how the school captures that photo — scoped here, at enrollment time.

[INT-7] Search and filters in student lists (by name, class, status) — an obvious daily need, never written as an FR.

Why now: no marks can be entered without enrolled students, defined classes, and assigned teachers.

SPRINT 3 — Marks Entry & Marksheet Overview (Aug 31–Sep 13, 2026)

Marks Entry Marksheet Poor Connectivity

Deliverable: Teachers enter marks online for their assigned subjects/classes; marks lock automatically on submission; leadership supervises completion via the marksheet before any report-card work begins.

- **FR-3** Web marks entry, restricted to assigned subjects/classes
- **FR-4** Marksheet overview: marks, class averages, subject averages, ranks
- **FR-5** Automatic mark locking after submission
- **NFR 6.4** Poor-connectivity resilience: local drafts, save/retry/sync status, no silent data loss

This is the workflow closest to the Brief's core pain point (report cards in a day instead of a week). Poor-connectivity handling is built here first, as a reusable pattern later extended in Sprint 4 (imports) and Sprint 8 (fees/discipline entry).

SPRINT 4 — Marks Import, Hardening & Pilot Dry-Run (Sep 14–27, 2026)

Strict Import Reliability Pilot Testing

Deliverable: Marks import is available where it can be made safe; the poor-connectivity pattern is hardened; a pilot school's real teachers use the system for a live marks-entry cycle before report cards are built on top of it.

- **FR-6** Strict marks import with row-level validation (rejects missing columns, unknown students/classes/subjects/periods, invalid values)
- **FR-45** Feasibility gate for marks import — included only if FR-6's strict validation protects report-card accuracy; otherwise web entry only
- Extended poor-connectivity hardening, carried over from Sprint 3
- Pilot dry-run with a real pilot school: teachers submit real marks; bugs are triaged and fixed before Sprint 5 begins

This sprint exists specifically because of the extra runway between the original 3-month plan and the new 5-month one: rather than rushing straight into report cards, marks entry gets a dedicated stabilization sprint first, since the entire rest of the product is built on top of it.

SPRINT 5 — Report Card Generation & Templates (Sep 28–Oct 11, 2026)

Generation Templates Subsystem Language

Deliverable: Report cards can be generated for sequences, terms, and annual results, in French for Francophone classes and English for Anglophone classes, using school-selected templates.

- **FR-7** Subsystem-based report-card language — also implements NFR 6.7 (official document language)
- **FR-8** Period coverage: sequence, term, annual
- **FR-9** Template-driven content. Template catalogue to design this sprint (per the Brief): Anglophone secondary, Francophone secondary, bilingual-school needs, exam-class variants, school logo/identity, signature/stamp areas
- **FR-10 (part)** Generation and validation, capability-gated — publication itself follows in Sprint 6

Depends entirely on marks that are submitted, locked, and import-hardened (Sprints 3–4).

SPRINT 6 — Publication & Milestone Validation (Oct 12–25, 2026)

Publication PDF Reliability Pilot Validation

Deliverable: Report cards can be validated, published as a deliberate school action, and republished if corrected — reliably enough to hand to a real pilot school before the end of October.

- **FR-10 (part)** Publication — never happens automatically after generation
- **FR-11** Corrected report-card republishing, with audit traceability of the replaced version
- **NFR 6.5** PDF generation reliability — failures are visible, nothing publishes incomplete silently
- **FR-46** Academic exports: report-card PDFs, marksheets (Excel/PDF), student lists, annual results
- Full audit trail for report-card actions (§6.2): generation, validation, publication, republishing
- Milestone dry-run: a pilot school generates, validates, and publishes real report cards end-to-end before October 25

MILESTONE — By October 25, 2026, report-card generation, validation, and publication are live and pilot-validated. This satisfies the requirement to have report cards working before the end of October, while keeping every dependency (tenant → students → marks → report cards) intact and none skipped.

SPRINT 7 — Parent Portal & Notifications (Oct 26–Nov 8, 2026)

Parent Portal Notifications Multi-Child Accounts

Deliverable: Parents activate an account and see published report cards, discipline, fees, and notifications for their children, as soon as the school publishes results.

- **FR-14** Parent account activation via phone number; password delivered by WhatsApp/SMS
- **FR-12** Parent portal: published report cards, discipline, fees, notifications, profile information
- **FR-13** One parent account linked to multiple children at the same school
- **FR-15** Automatic notification when results are published (WhatsApp → SMS → push → email priority)
- **FR-47** Parent contact export

The parent portal only becomes meaningful once report cards are genuinely being published (Sprint 6).

SPRINT 8 — Discipline & Fee Tracking (Nov 9–22, 2026)

Discipline School Fees Payments & Receipts

Deliverable: School staff record discipline incidents and manage the full fee cycle — setup, payments, receipts, solvent/insolvent tracking — with parents seeing both through their portal.

Discipline:

- **FR-16** Discipline record management: absence hours, major disciplinary reports
- **FR-17** Immediate parent notification on discipline incidents
- **FR-18** Discipline excluded from report-card output in v1

School fees:

- **FR-19** Class fee structure configuration
- **FR-20** Automatic student-to-fee-structure binding
- **FR-21** Solvent/insolvent views and payment summaries
- **FR-22** Parent-facing fee status
- **FR-23** Payment recording and receipts, with audited reversals/corrections — NFR 6.5 (PDF reliability) extends here to receipts, not just report cards

Exports:

- **FR-48–49** Fee exports; discipline/absence exports

Brief ↔ PRD gaps to confirm before building:

Narrowed discipline scope: the Brief described sanctions, a behavior score, and discipline appearing on the report card. The final PRD (FR-16–18) keeps only absence hours and major reports, and explicitly excludes discipline from the report card (FR-18). This sprint follows the PRD (the "final" document), but the gap is worth validating with stakeholders.

Discounts not formalized: the Brief listed "discounts or scholarships" and "sibling discount support" as expected fee scenarios; no PRD FR covers them.

No manual/bulk notifications: the Brief promised "individual and bulk notifications for report-card publication, fee reminders, discipline alerts, and general school communication." The PRD (FR-15, FR-17) only covers automatic, event-triggered sends — not a manual bulk announcement or fee-reminder tool.

Both discipline and fees depend only on enrolled students (Sprint 2) and are independent of each other, so they are grouped here to ship a complete parent-facing picture (results + discipline + fees) in one coherent release, once the parent portal itself already exists (Sprint 7).

SPRINT 9 — Support Ticketing & WaklassSchoolConnect (Nov 23–Dec 6, 2026)

Support Tickets SchoolConnect API Parent Bridge

Deliverable: Any user can raise a support ticket to Waklass Support; parents already using waklass.com can connect their account to see their children's data there too.

- **FR-55** Ticket creation by any authenticated user (staff, parent, or via the API for SchoolConnect-connected accounts)
- **FR-56** Cross-tenant ticket queue, triage, and response by Waklass Support
- **FR-57** SchoolConnect connection-credential generation/revocation for a parent account
- **FR-58** SchoolConnect data & notification API: published report cards, marks, discipline records, and push-notification triggers for waklass.com

Risks to track:

The schedule impact of WaklassSchoolConnect depends on waklass.com's own readiness to consume this new API — not yet assessed per the PRD.

Credential delivery over WhatsApp/SMS (also used by FR-14) needs a security review before production, flagged repeatedly in the PRD.

Added late to the PRD (reopened 2026-07-29); depends on parent accounts already working (Sprint 7). Ticketing is cross-cutting and non-blocking for other modules.

SPRINT 10 — Student Self-Service & Launch Readiness (Dec 7–20, 2026)

Student Self-Service Final Hardening Launch Checklist

Deliverable: Students independently view their own results via waklass.com; the product passes a final round of non-functional checks before launch.

- **FR-59** Student account activation (matricule + password) and a dedicated SchoolConnect connection credential
- **FR-60** Student access to their own published report cards, marks, discipline records, and enrollment-proof status via waklass.com
- **NFR 6.1 / 6.3 / 6.6 / 6.8** Final review: tenant isolation, backups/restore, performance up to 2,000 students, historical data retention
- **NFR 6.9** Final responsive-web review — most mobile-usability work should already be continuous since Sprint 3 (marks entry) and Sprint 7 (parent portal), not left until here
- UAT and launch-readiness checklist; pilot-school onboarding rehearsal

Depends on student and parent accounts already working (Sprint 7); hardening items must close out before any real launch. This sprint deliberately ends December 20, 2026, just before Cameroonian schools' Christmas break — a low-activity period that makes a good, low-risk window to finish final QA and prepare the first real onboarding in January.

Full Traceability Table (FR-1 to FR-60 + NFRs)

Every functional and non-functional requirement in the PRD, mapped to its sprint, so nothing gets lost. Legend: S1 Foundations · S2 Students/Imports · S3 Marks Entry · S4 Marks Hardening · S5 Report Card Generation · S6 Publication · S7 Parent Portal · S8 Discipline/Fees · S9 Support/SchoolConnect · S10 Student Self-Service.

FR-1 · S2	FR-2 · S2	FR-3 · S3	FR-4 · S3	FR-5 · S3	FR-6 · S4
FR-7 · S5	FR-8 · S5	FR-9 · S5	FR-10 · S6	FR-11 · S6	FR-12 · S7
FR-13 · S7	FR-14 · S7	FR-15 · S7	FR-16 · S8	FR-17 · S8	FR-18 · S8
FR-19 · S8	FR-20 · S8	FR-21 · S8	FR-22 · S8	FR-23 · S8	FR-24 · S1
FR-25 · S1	FR-26 · S1	FR-27 · S1	FR-28 · S1	FR-29 · S1	FR-30 · S1
FR-31 · S1	FR-32 · S1	FR-33 · S2	FR-34 · S2	FR-35 · S2	FR-36 · S2
FR-37 · S2	FR-38 · S2	FR-39 · S2	FR-40 · S2	FR-41 · S2	FR-42 · S2
FR-43 · S2	FR-44 · S2	FR-45 · S4	FR-46 · S6	FR-47 · S7	FR-48 · S8
FR-49 · S8	FR-50 · S1	FR-51 · S1	FR-52 · S1	FR-53 · S1	FR-54 · S1
FR-55 · S9	FR-56 · S9	FR-57 · S9	FR-58 · S9	FR-59 · S10	FR-60 · S10
NFR 6.1 Tenant isolation · S1	NFR 6.2 Audit logging · S1	NFR 6.3 Backups/restore · S10	NFR 6.4 Connectivity · S3	NFR 6.5 PDF reliability · S6	NFR 6.6 Performance · S10
NFR 6.7 Document language · S5	NFR 6.8 Historical retention · S2	NFR 6.9 Responsive web · S3			

Intrinsic Additions (Not Explicit in the Brief or PRD)

Ref.	Item	Why it's needed	Sprint
INT-1	Staff authentication (login, forgot password)	Defined for parents (FR-14) and students (FR-59), never for staff	Sprint 1
INT-2	Staff credential provisioning	Complements FR-41 (staff import): how staff receive access	Sprint 1/2
INT-3	Staff account deactivation	Staff-side equivalent of FR-37 (student status), missing from the PRD	Sprint 1
INT-4	Staff-facing interface language toggle	Brief asks for a bilingual interface, not just documents (NFR 6.7)	Sprint 1
INT-5	Student photo capture/management	Used by FR-60 (enrollment proof) with no corresponding capture FR	Sprint 2

Ref.	Item	Why it's needed	Sprint
INT-6	Waklass ↔ School billing/subscription	No FR in either document; required for a paid SaaS	Not scheduled — decision required
INT-7	Search/filters across lists (students, staff, tickets)	Obvious daily-use need, never written as an FR	Sprint 2 (+ ongoing)

Open Questions From the PRD, by Sprint

#	Open question (PRD §10)	To resolve by / during
1	Should marks import allow a valid-row-only mode?	Sprint 4 (FR-6/FR-45)
2	Who sees failed notification attempts, and what can they do?	Sprint 7 (FR-15)
3	How should optional fee items be assigned to students?	Sprint 8 (FR-20)
4	What happens to fees when a student changes class?	Sprint 8 (FR-20)
5	Which payment methods must be recorded at launch?	Sprint 8 (FR-23)
6	What exact permissions can Support users receive, and who assigns them?	Sprint 1 (FR-24)
7	Which non-teaching workflows should the Teacher profile access by default?	Sprint 1 (FR-25)
8	Which subsystem-specific academic rules are required beyond report-card language?	Sprint 1 (FR-31)
9	What student identity fields are mandatory at enrollment?	Sprint 2 (FR-34)
10	Which school classification dropdown values are required at launch?	Sprint 1 (FR-52)
11	What backup/restore expectations must be agreed with the hosting provider?	Sprint 10 (NFR 6.3)
12	Should pilot success-metric targets remain fixed or be adjusted after first-school testing?	Ongoing / post-launch

Out of Scope for This Timeline (PRD Non-Goals)

- Payroll, inventory/library, e-learning, full accounting beyond fee tracking, timetabling, attendance beyond discipline, multi-school parent accounts, a separate student web portal.
- Precise "carnet scolaire" requirements for Francophone exam classes — an open question from the Brief, to validate with education authorities.